
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Elgin, Joliet and Eastern Railway Company, the Village : 
of Plainfield in Will County, and the State of Illinois, : 
Department of Transportation 

Stipulated Agreement regarding improving public safety : 
at the crossings of the Company's track@) with public : 
highways known as Main Street (Ill. Route 126), : 
Naperville Road, Plainfield Road (US Route 30 Center : 
Street, Lockport Street, Eastern Avenue, 135 Street, : 
and 143rd Street, all located in the Village of Plainfield, 
Will County, Illinois, designated as crossings DOT 260 
581 R, milepost 64.47-A; DOT 260 580J, milepost 64.39- 
A; DOT 261 002H, milepost 10.61-D; DOT 260 582X, : 
milepost 64.59-A; DOT 260 584L, milepost 65.01-A; DOT : 
260 583E, milepost 64.72-A; DOT 260 575M, milepost : 
62.56-A, and DOT 260 577B, milepost 63.67-A, 
respectively. 

fk 

TOO-0078 

Supplemental Petition 

Pursuant to Stipulated Agreement 936, the Illinois Commerce Commission entered its 
Order in the above captioned case for the Naperville Road (AAR DOT #260 580J) at- 
grade crossing, wherein the Illinois Commerce Commission Ordered and Directed the 
EJ&E Railway to proceed with the removal of the existing warning devices, and the 
installation of new automatic flashing lights signals and gates with LED lamps, crossing 
recorder, crossing controller and constant warning time circuitry. Under the terms of the 
aforesaid Order the total cost to complete the ordered work at the Naperville Road 
crossing was not to exceed $148,680. This total cost was to be allocated 50% to the 
Grade Crossing Fund, not to exceed $74,340, with the EJ&E bearing the remaining 50% 
of the cost. 

Unforeseen additional expenses were incurred with the installation of remote Naperville 
Road HXP Equipment, to start three adjacent downstream crossing. The remote 
equipment was necessary due to field restrictions I limitations, such as constant warning 
time frequency saturation, with overlapping crossing approaches and the close proximity 
of five crossings. This was the least expensive means to ensure a safe, properly 
operating crossing protection system. As a result, the final cost incurred by the EJ&E to 
complete this project totaled $186,683.15 ($37,003.15 over the estimate). The EJ&E 
reasonably request that the Illinois Commerce Commission enter a Supplemental Order 



allocating 50% of the additional overrun costs to the Grade Crossing Protection Fund. 
The EJ&E will bear all additional cost. 

THEREFORE, Petitioner requests that this Honorable Commission will approve the 
above Supplemental Petition. 

Respectfully Submitted, 

\/John C. Pranaitis 
Vice President - Midwestern Operations 

Notice is hereby given that the parties listed hereinafter were served a copy of 
the above Supplemental Petition by U. S. mail. 

Mr. James Easterly, Director Mr. Richard Rock 
Division of Highways Village President 
Illinois Department of Village of Plainfield 

2300 South Dirksen Parkway Plainfield, IL 60544-1832 
Springfield, IL 62764 

Ms. Susan Janik 
Village Clerk 
Village of Plainfield 
530 W. Lockport Street 
Plainfield, IL 60544-1832 

Mr. Henry Humphries 
Railroad Safety Specialist 
Illinois Commerce Commission 
527 east Capitol Avenue 
Springfield, IL 62701 

Transportation 530 W. Lockport Street 

Mr. Sheldon C. Latz 
Will County Highway Engineer 
16841 W. Laraway Road 
Joliet, IL 60433 


